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Total % Total $ Total $ Total $ Variance:

Summary Total Count of Count Quote Amount PO Amount Invoice Amount Invoice / Quote Total Seats Total IPT Seats Total IPT %
Proposal 23 54.8% $ 292,815.33 U 7 1634 1624 99.4%
Canceled or on Hold 1 2.4% $ 7,960.00 % % 0 0 0.0%
Active 10 23.8% $ 841,231.55 | $ 841,231.55 734 480 65.4%
Complete 8 19.0% $ S $ = $ 16,300.00 | $ 0 0 0.0%
Total 42 100.0% $ 1,142,006.88 | $ 841,23155 ] $ 16,300.00 | $ 2368 2104 88.9%

$ Quote $ PO $ Invoice Total Start End Sched. % Actual %
Proposal Pipeline Count PIJ Count Amount Amount Amount Seats Date Date Complete Complete  Status Comments
Proposal
ADOT 3 0 $ 12,587.93 Agency Approvals - 2-Replacement System,1-E911 Solution
DES 3 1 $ 51,739.85 AZNet Reg/Agency Reviews - 2-Move/Repl.Systems, 1-Evac Plan
Registrar of Contractors 4 RG07001] $ 132,637.97 AZNet Scope and Requirements/Agency Review - Consolidation and rel
Corrections 2 2 $ 57,265.99 AZNet Scope and Requirements/Agency Approval - WAN DR, Florence
Early Childhood Dev. Bd. 2 CDO07001 ] $ 18,609.75 AZNet Scope/Installation and Services- FY08 Move to permanent locati
Health Services 1 0 $ 19,973.84 AZNet Scope/Agency Review - Move 55-Servers, and Carrier to ADOA
AZ Weights and Meas. 1 0 AZNet Scope and Requirements - IPT Voice and Data
AZ Schools Deaf Blind 3 1 AZNet Scope and Requirements - IPT Greenfield building/Replacement
Industrial Commission 1 0 AZNet Scope and Requirements - IPT Request Tucson Office
AHCCCS 3 0 / ) / % AZNet Scope and Requirements - Move 3 Racks,30 Routers to ADOA §
[Fotal — & 6 _|s owensn, 7 | U s s i i
Canceled and Projects on Ho
ADOA . ADOT 1 0 $ 7,960.00 %///////////////%7///////////////// %////////////4%///////////%%////////////%%///////////%7///////// 9/13 Request to Cancel: Redundant link to ADOT HQ
[fota L o_Is 19600077 ] Uk . .

Complete

$ Quote $ PO Job Change Total Actual Start  Sched. Sched. % Actual %

Count PIJ # Amount Amount Orders SEES Date End Date Complete Complete  Status Comments
Active
AHCCCS 1 HC07004 | $ 52,500.00 | $ 52,500.00 0 0 06/05/07 10/02/07 ! IVR Application Modification - FY08
AZ Game and Fish 1 GF03004 | $ 137,465.79 | $ 137,465.79 443 443 05/08/07 09/01/07 . IPT Installation and Services FY08 - Greenfield Site Voice and Data
DES. Remote Office Pilot 1 DEO07021 | $ 17,259.61 | $ 17,259.61 15 15 06/26/07 | 08/15/07 ! IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61
DES. FAA IVR App. 1 DE08001 | $ 94,100.00 | $ 94,100.00 0 0 07/20/07 11/19/07 . IVR Outbound Application Modification
DES. DDSA 4000 N. Cen 1 DEO08003 | $ 313,611.04 [ $ 313,611.04 | $ 1,364.20 224 0 08/14/07 10/12/07 . Infrastructure Expansion/Relocation Voice and Data Project -JCO 5 add
DES. Accu-Ring 1 DE08002 | $ 31,014.32 | $ 31,014.32 0 0 08/17/07 01/15/08 ! Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).
DES. FAA Help Desk 1 0 $ 23,983.86 | $ 23,983.86 13 0 09/25/07 10/22/07 . Call Center - Expand existing infrastructure 9150 to add 13 agents. Age
ADOT. Accu-Ring 1 DT08002 | $ 60,000.00 | $ 60,000.00 0 0 08/13/07 01/15/08 . Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).
ADOT. EOL Data 1 DT07010 | $ 106,800.00 | $  106,800.00 0 0 07/18/07 01/31/08 . ADOT funded EOL router replacement. FY08 Services and Installation
ADOT. ShowLow 1 DT07022 | $ 4,496.93 | $ 4,496.93 39 22 05/10/07 06/26/07 Site consolidation voice project. FY08 50% of remaining services and in
[Tora 10 V277703 84123155 [ $ 841.23155] 9% 1,364.20 | 734 480
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